

[The Role of the Contractor]

- n Plan and establish the program baseline
- n Provide government team with an overview of their EVM system
- n Participate in joint training
- n Discuss adequacy of baseline and risks during IBR
- n Documentation
- n make available for pre-IBR review
- n provide during baseline discussions
- n Use EVMS to manage program baseline