



Replacement of a Legacy LIMS with SQL*LIMS in an Environmental Monitoring Lab - Project Review



John Aull
Technical Advisor
Westinghouse Savannah River Company
DOE Complex Wide LIMS User Group

August 17, 2005

Topics

I. Overview of the Lab Processes

- A. History and background**
- B. How samples are scheduled**
- C. Analyses and instruments**
- D. Reports**

II. Description of the Legacy LIMS

III. Management Approach

IV. Technical Innovations

- A. Scheduler Interface**
- B. Re-use of instrument interfaces**
- C. Reporting Database**

V. Current Status

Timeline of Environmental Sampling at SRS

1951-53 Baseline sampling. 6600 samples processed.

1953 First reactor goes critical.

1954 Environmental and bioassay lab building (735-A) completed.

1980s Water quality lab (735-11A) is built.

1987 Development begins on legacy LIMS, EMCAP (EMCAP=Environmental Monitoring Computer Automation Program)

1990 EMCAP goes into production.

2001-2002 Environmental and bioassay operations move to new Regulatory Monitoring and Bioassay Lab building



Environmental Sample Types

- **Effluent (Outfalls from facilities)**
- **Groundwater wells**
- **Rivers and streams**
- **Rainwater**
- **Soil**
- **Stationary Thermo Luminescent Detectors**
- **Stack filters**
- **Biota (Milk, Fish, Deer, Plants, ...)**
- **Radiological screening of samples sent to offsite labs.**
- **Annual Sample Load:**
 - 120,000 radiochemical determinations**
 - 25,000 water quality determinations**

Sample Collection Scheduling

- **For routine samples, the frequency, location, reason, and analysis regimen are input months in advance.**
- **Sample labels are generated prior to sample collection.**
- **Barcode on labels is used to login samples.**
- **Non-routine samples are scheduled as needed or logged in when received.**
- **Non-routine samples have increased in recent years due to facility shutdowns and cleanup projects.**

Radiological Instruments

Canberra Genie Gamma Spec (K40, Co60, I129, Cs137, ...)

Canberra Alpha Analyst (Am241, Cm244, Pu, U, ...)

Packard TriCarb 2500TR LSC (H3, Total Activity, C14)

EG&G CountMaster GFPC

Oxford Tennelec LB5100 GFPC (Gross alpha/beta, Sr)

replaced by

Tennelec LB4110 GFPC

REPORTS

Operational

- Prep Status (Status, location of samples)
- Reruns by analyst, lab
- Turnaround time
- Sample completion (whether subsamples are done)
- Sample disposal
- Technician qualification

Customer

- AN98 (Electronic data deliverable)
- Trending by sample location
- Dosage reports integrating various sample matrices
- Site Annual Environmental Report



Description of the Legacy System - EMCAP

- **Operating System: VMS 6.2**
- **Database: Ingres 6.4**
- **SAS Statistical Reporting Package**
- **Custom contractor-written code**
- **Languages: FORTRAN and C with embedded SQL, DCL**
- **Contains 14 years worth of environmental data.**

Why Replace Old EMCAP?

- **EMCAP could not handle anticipated increase in the sample load.**
- **VAX system, Ingres database no longer supported.**
- **VMS, Ingres, and custom-made LIMS violate site standards and industry trends.**
- **EMCAP was hard to maintain.**
- **EMCAP didn't have QC data.**

Management Approach

- Requirement specifications written in week long “lock-in”
- Schedule accelerated by identifying pieces that could wait until after initial installation.
- Team made up from several organizations.
 - 8 - Lab Process Systems (LIMS people)
 - 3 - Other Process Control
 - 2 - Information Technology
 - 1 - Savannah River National Lab
 - 1 - Pool of unfunded employees
- Replicated vendor training in house.
- Mentor responsibilities formally established.
- Project Manager from Project Design & Construction Business Unit
- Schedule gains were applied to the test phase.
- Database of testing defects.

Technical Innovations - Scheduler Interface

- The existing EMCAP scheduler was retained because of its unique capabilities. Output from the scheduler is transmitted to SQL*LIMS. Scheduled samples are automatically logged in.
- Sample plans were reduced from approximately 1500 to 100

Technical Innovations – Instrument Interface Re-use


- Instrument interface software had been developed which processed old EMCAP data through SQL*LIMS. This software was re-used on the project.



Technical Innovations – Reporting Database

- Allowed old EMCAP data to be used with the new system for historical checks
- Minimal change in reporting tools
- Maintained separation between lab and customers.
- Will ease integration of years of EMCAP data with current results.

Sample Load Shifted From EMCAP to SQL*LIMS During Spring 2005



Conclusion

\$ 1.7 million project using 16 programmers was completed on time and under budget and will save the customer an estimated \$800,000 in FY05 and \$2.4 million per year thereafter.

