

# Annual NEPA Planning Summary Environmental Assessments (EAs) Expected to be Prepared in the Next 12 Months

*Department of Energy-Savannah River Site (SRS)*

*Jan-06*

*Title, Location	Estimated Cost	Estimated Schedule (**NEPA Milestones)		Description
<b>EA for Closure Alternatives for Stormwater Outfalls</b>	\$51,000	Determination Date:		The new stormwater permit for SRS requires minimizing pollutants in the discharge to meet applicable water quality criteria. Sampling of existing stormwater outfalls indicates that the majority of them possess potential water quality issues. Various alternatives are currently being proposed by outfall custodians to achieve permit compliance.
		Transmittal to State:		
		EA Approval:	July-06 projected	
		FONSI:	July-06 projected	
<b>DOE-SRS is not preparing any programmatic EAs (PEAs), is not supporting the preparation of any PEAs, and does not anticipate initiating any PEAs in the next 12 months.</b>				
	<b>Total Estimated Cost</b>			
	\$51,000			

# Annual NEPA Planning Summary Environmental Impact Statements (EISs) Expected to be Prepared in the Next 24 Months

*Department of Energy (DOE)-Savannah River Site (SRS)*

*Jan-06*

*Title, Location	Estimated Cost	Estimated Schedule (**NEPA Milestones)		Description
DOE-SRS is not preparing any EISs or programmatic EISs (PEISs) and does not anticipate initiating any EISs or PEISs in the next 24 months.		Determination Date:		
		notice of intent (NOI):		
		Scoping:		
		Draft		
		Hearings		
		Final		
		record of decision (ROD)		
		Determination Date:		
		NOI:		
		Scoping:		
		Draft		
		Hearings		
		Final		
		ROD		
		Determination Date:		
		NOI:		
		Scoping:		
		Draft		
		Hearings		
		Final		
		ROD		
		Determination Date:		
		NOI:		
		Scoping:		
		Draft		
		Hearings		
		Final		
		ROD		
		Determination Date:		
		NOI:		
		Scoping:		
		Draft		
		Hearings		
		Final		
		ROD		
		Supplemental Analysis:		
		Determination Date:		
		Approval:		
		Supplemental Analysis:		
		Determination Date:		
		Approval:		
	<b>Total Estimated Cost</b>			
	<b>\$0.00</b>			

\*Please include projected NEPA milestones, if planned

1/10/2006  
2 of 4

Annual NEPA Planning Summary (2006) DOE-Savannah River Site

# Annual NEPA Planning Summary Status of Ongoing NEPA Compliance Activities: Environmental Assessments (EAs)

*Department of Energy (DOE)-Savannah River Site (SRS)*

*Jan-06*

*Title, Location	Estimated Cost	Estimated Schedule Milestones) (**NEPA	Description
DOE-SRS is not preparing any EAs but does anticipate initiating one or more EAs in the next 12 months.		Determination Date:	
		Transmittal to State:	
		EA Approval:	
		FONSI:	
DOE-SRS is not preparing any programmatic EAs (PEAs), is not supporting the preparation of any PEAs, and does not anticipate initiating any PEAs in the next 12 months.		Determination Date:	
		Transmittal to State:	
		EA Approval:	
		FONSI:	
		Determination Date:	
		Transmittal to State:	
		EA Approval:	
		FONSI:	
		Determination Date:	
		Transmittal to State:	
		EA Approval:	
		FONSI:	
		Determination Date:	
		Transmittal to State:	
		EA Approval:	
		FONSI:	
		Determination Date:	
		Transmittal to State:	
		EA Approval:	
		FONSI:	
	<b>Total Estimated Cost</b>		
	\$0		

## Annual NEPA Planning Summary Status of Ongoing NEPA Compliance Activities: Environmental Impact Statements (EISs) and Supplement Analyses (SAs)

*Department of Energy (DOE)-Savannah River Site (SRS)*

*Jan-06*

*Title, Location	Estimated Cost	Estimated Schedule (**NEPA Milestones)		Description
<b>Supplemental Programmatic EIS on Stockpile Stewardship and Management for a Modern Pit Facility (DOE/EIS-0236-S2)</b>	\$400,000	Determination Date:		DOE-SRS will continue to support, as requested, preparation of a Supplemental Programmatic EIS on Stockpile Stewardship and Management for a Modern Pit Facility, addressing establishment of a large-scale plutonium pit manufacturing capacity at a selected site. DOE-SRS will prepare the project-specific EIS or support its preparation by NNSA. The final supplemental PEIS has been delayed due to Congressional concerns about timing and scope of project.
		NOI:	Sep-02	
		Scoping:	Oct-02	
		Draft	Jun-03	
		Hearings	Jul-03	
		Final	delayed	
		ROD	delayed	
<b>Programmatic EIS for Disposition of Scrap Metals DOE/EIS-0327</b>		Determination Date:		DOE will evaluate alternatives for disposition of DOE scrap metals that may have been in radiological areas. The disposition options to be analyzed include continuation of the suspension on unrestricted release of metals for recycling, unrestricted release of scrap metals for recycling, and disposal. The NEPA review schedule is uncertain.
		NOI:	Jul-01	
		Scoping:	Oct-01	
		Draft	delayed	
		Hearings		
		Final	delayed	
		ROD	delayed	
<b>Plutonium Disposition at SRS DOE/EIS-0283-SA-01</b>	\$40,000	Supplement Analysis:		This supplement analysis will evaluate the proposed construction and operation of a plutonium vitrification facility in an existing SRS facility.
		Determination Date:	Feb-06	
		Approval:	Dec-06	
<b>Disposal of TRU Waste at SRS DOE/EIS-0217-SA1</b>	\$20,000	Supplement Analysis:		This supplement analysis will evaluate the proposed Resource Conservation Recovery Act disposal of up to 300 cubic meters of TRU waste, that does not impact the WIPP disposal criteria, at SRS.
		Determination Date:	Feb-05	
		Approval:	Oct-06	
	<b>Total Estimated Cost</b>			
	\$460,000			
<b>DOE-SRS is not preparing any EISs or programmatic EISs (PEISs) and does not anticipate initiating any EISs or PEISs in the next 24 months.</b>				

1/18/2006

4 of 4

\*Please include projected NEPA milestones, if planned

Annual NEPA Planning Summary (2006) DOE-Savannah River Site