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F Tank Farm 
TK 5/6 Grout Bulk Fill  1/28/2013 4/10/2013
Tk 33 Commercial Mixing Pumps 2/7/2013 4/29/2013
H Tank Farm 
TK 10 Transfer Pump for Heel Removal 5/14/2013 7/25/2013
Tk 10 Hose‐in‐Hose for Heel Removal 5/14/2013 7/25/2013
Tk 10 Above Grade Valve Box 5/20/2013 7/31/2013
Tk 10 Disposal Boxes 5/14/2013 7/25/2013
Tk 10 VFD 7/13/2013
Tk 10 Programmable Logic Controller 7/13/2013
Tk 12 Grout for Equipment Fill 2/17/2015 5/28/2015
Tk 12 Grout for Bulk Fill 2/17/2015 5/28/2015
TK 12 Grout for Cooling Coil Fill 2/17/2015 5/28/2015
TK 15 Submersible Mixing Pumps (2) Issued 1/29/13 2/12/2013
TK 16 Grout for Equipment Fill 11/4/2014 3/3/2015
TK 16 Grout for Bulk Fill 11/4/2014 3/3/2015
Tk 16 Grout for Cooling Coil Fill 11/4/2014 3/3/2015
TK 24 D&R Box Procurements TBD 11/25/2013
Tk 24 Inhibited Water (IW) Hoses 11/5/2013 12/10/2013
Tk 24 IW Booster Pumps 11/4/2013 12/9/2013
Tk 24 Spare Tsurumi Pump 11/5/2013 12/10/2013
Tk 24 Roteks 11/5/2013 12/10/2013
Tk 24 Machined Parts 11/5/2013 12/10/2013
Tk 24 Structural Steel 11/19/2013 12/26/2013
Tk 49 Isolation Valve 10/15/2013 11/20/2013
Tk 49 Actuator 12/16/2013 1/2/2014
Saltstone
ELAWD ‐ MT#2 Screw Feeder 10/15/2013 12/19/2013
ELAWD ‐ MT#3 Bin Vents 10/15/2013 12/12/2013
ELAWD ‐ MT#3 Schnenk 1/8/2013 3/11/2014
ELAWD ‐ MT#3 Noltek Services 10/15/2013 12/16/2013
ELAWD ‐ MT#3 Knife Gate Valve 10/15/2013 12/19/2013
ELAWD ‐ MT#6 Air Compressor Replacement 10/15/2013 12/19/2013
SDU 6 Tank Installation Spec Issued 3/1/2013
SDU 6 BOP 2/4/2013 5/1/2014
SDU 6 BOP Early Procurement 3/20/2013 5/20/2013
SDU6 BOP (valves/pumps) Installation 2/4/2014 5/1/2014

The Savannah River Remediation LLC (SRR) Procurement Services group is anticipating awarding the following service and material subcontracts in the near 
future.  We encourage companies who are interested in learning more about these potential subcontracts to contact Rick Purvis, Procurement Services, 
803.952.7305 (6:00AM - 4:00 PM, Monday - Thursday).  

Please check this page often to review updates to RFP/RFQ and subcontract award dates, as well as the addition of new service and material subcontracts 
planned for the future.
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SDU 6 SS Ventilation Skid System 6/12/2013 10/1/2013
SDU 6 I&C Modular Bldg 6/13/2013 10/1/2013
Closure & WD
Tank Residuals Sample Analysis  4/4/2013 7/17/2013
SLAs
SLA HEPA Filter Testing (Calibration Service) 3/27/2013 5/22/2013
SLA HEPA Filter Material/Equip 3/27/2013 5/22/2013
SLA PECMC 4/10/2013 5/3/2013
SLA Concrete (On Hold )
SLA Copy Machine Rental Issued 2/15/2013
SLA Supplier Surveillance (QA) (On Hold) 5/21/2013 8/29/2013
SLA Non‐Destructive Exam (NDE) ‐‐ training/exam/cert (On Hold ) 4/19/2013 9/27/2013
SLA Containment Shop 2/7/2013 5/3/2013
SLA Computer Hardware & Communications (On Hold )
SLA Communications (cell phones, pagers, blackberry, etc.) TBD
SLA Computer Software/Infrastructure (On Hold )
SLA Specialty Design Support for Fire Prot System Design 3/18/2013 5/2/2013
SLA Diesel Maintenance 6/12/2013 8/14/2013
SLA Fire System Testing & Maintenance 3/19/2013
SLA Laundry Service 2/13/2013 4/19/2013
SLA Fab & Jumper Shop (On Hold) 4/15/2013 5/8/2013
SLA Document Control  (On Hold ) 1/10/2013
SLA Concrete Testing (AMEC/MAXTEC) 2/25/2013 6/6/2013
SLA Porflow Software Contaminants Modeling 2/25/2013 6/6/2013
SLA Augusta Industrial 5/6/2013
SLA Compressors 3/8/2013 4/25/2013
SLA McQuay Chillers 1/31/2013
SLA Johnoson Controls Chillers
SLA Welding Services (Equipment & Materials)
SLA Survey and Layout (Training)
SLA Engineering Support (Air Balance)
Pressure Device Testing 2/14/2013 4/23/2013


