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Acronyms
ACP Area Completion Projects
CERCLIS Comprehensive Environmental Response, Compensation, and Liability 

Information System
DOE Department of Energy
ECODS Early Construction and Operational Disposal Sites
EPA Environmental Protection Agency Region 4
FFA Federal Facility Agreement 
FY Fiscal Year
NA Not Applicable
NBN No Building Number
OU Operable Unit
RA Remedial Action
RCRA/CERCLA Resource Conservation and Recovery Act / Comprehensive Environmental 

Response, Compensation, and Liability Act
ROD Record of Decision
SCDHEC South Carolina Department of Health and Environmental Control
SRS Savannah River Site
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FFA Appendix E 
• Provides a lifecycle list of cleanup milestones for SRS waste 

units
– Made up of Appendices E.1, E.2, and E.3

• Appendices E.1 and E.2 contain enforceable milestones
• Appendix E.1 milestones are for the next fiscal year; E.2 milestones are 

for FY+2
• Appendix E.3 contains planning milestones for FY+3 and beyond 

• DOE updates Appendix E annually and submits to SCDHEC 
and EPA in November for approval

• Annual update starts with current approved milestones, with 
adjustments to reflect:
– Site mission schedules and ACP implementation schedules
– Regulator approved schedule changes
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FY 2009 Appendix E and Recovery Act

• DOE, EPA, and SCDHEC have agreed that Appendix 
E will show the “baseline” commitments

• Recovery Act will accelerate their completion
• No changes to this Appendix E will result from the 

Recovery Act
• As of April 8, 2009, all work to accomplish the FFA 

milestones, with the exception of the Liquid Waste 
Tanks, will be funded from the Recovery Act through 
September 30, 2011
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FFA Appendix E Schedule

DOE 
submits 

Revision 0
on 11/15

SCDHEC and 
EPA 

comments due
on 12/31

DOE submit 
Revision 1 

on 1/31 
(Saturday)

SCDHEC 
approval 
received 
on 2/19/09

SCDHEC 
comments 
received on 

12/18/08

EPA 
comments 
received on 

12/29/08

DOE 
submitted 
Revision 0           
on 11/14/08

DOE 
submitted Revision 1 

on 2/02/09 
(next business day)

Actual FY 2009 
Appendix E dates

Typical Appendix E 
dates (per FFA)

EPA 
approval 
received 

on 2/26/09
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FY 2009 FFA Appendix E  - Major Changes

• Levelized project execution work in order to even out resource 
needs
– Adjusted milestones for C Area OU, A Area OU, F Area OU, and 

ECODs B-3 and B-5

• Deleted entries from Appendix E.3 where Field Starts, Records 
of Decisions, and Remedial Action Starts were completed

• Added milestones for the submittal of Appendix H, “RCRA 
Regulated Units”

• Added milestones for the C-, K-, L-, and R-Reactor Complexes 
Early Action



SRS Closure Plan
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Appendix 
E.1

Appendix 
E.1

(excerpt)
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Appendix 
E.2

Appendix 
E.2

(excerpt)
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Appendix 
E.3

Appendix 
E.3

(excerpt)
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Summary
THE FY 2009 FFA APPENDIX E IS AVAILABLE ONLINE AT:

http://www.srs.gov/general/programs/soil/ffa/ffa.html
– Accesses the Savannah River Site Area Completion Projects Federal Facility 

Agreement and supporting documentation pages 

– Click on Federal Facility Agreement for the pdf version of the document

http://www.srs.gov/general/programs/soil/ffa/ffa.pdf
– Accesses the pdf version of the Federal Facility Agreement

THE RECOVERY ACT INFORMATION IS AVAILABLE ONLINE AT:

www.recovery.srs.gov
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Questions and Answers

?? ?? ??

??




