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Purpose

» Provide information discussed in response to Citizens Advisory
Board Recommendation #279, Federal Facility Agreement (FFA)
Update Provided Annually

— Existing FY2012 Appendix E Update
— Anticipated Effects to FY2013 Appendix E Submittal
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Federal Facility Agreement

» Established August 1993

— A legally binding agreement among DOE, EPA, and

SCDHEC governing the comprehensive cleanup of
the SRS

— Includes administrative requirements, enforceable
schedules, and milestones for actions and documents

— Includes Removal from Service of some Liquid Waste
tanks

— Spells out authorities and responsibilities of agencies
and procedures for resolving disputes
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FFA Appendix E

* Provides a lifecycle list of cleanup milestones for SRS Waste Sites
listed in Appendix C
—Made up of Appendices E.1, E.2, and E.3
* Appendix E.1 contains Enforceable Milestones for the next Fiscal Year (FY+1)
» Appendix E.2 contains Enforceable Milestones for FY+2
* Appendix E.3 contains Planning Milestones for FY+3 and beyond

« DOE updates Appendix E annually and submits for review to
SCDHEC and EPA in November

« Developing the annual update starts with current approved
milestones, with adjustments to reflect:
—Site mission schedules
—Regulator-approved implementation schedules for individual projects
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FFA Appendix E Schedule

. Appendix E dates
(per FFA)
Actual FY 2012
Appendix E dates

. SCDHEC and
DgeEvissl;nggs EPA DOE submit
on 11/15 comments due Revision 1
on 12/31 on 1/31
DOE SCDHEC EPA DOE SCDHEC EPA

submitted comments comments submitted conditional conditional
Revision 0 submitted submitted Revision 1 approval approval
on 11/15/11 on 12/22/11 on 12/22/11 on 1/31/12 received received

on 2/29/12; on 3/5/12;
final approval final
received approval
8/1/12 received
8/6/12
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FY 2012 FFA Appendix E -

Major Changes

« Added milestone for the issuance of the Second Explanation of Significant Differences (ESD)
for the Revision 1 TNX Area Operable Unit Record of Decision (ROD)
— The ESD will be issued in FY2013.
— Allow formal termination of the T-1 Air Stripper for groundwater remediation

— Allow use of edible oil technology as needed with natural attenuation as the final remedy for groundwater
remediation

— Passive soil vapor extraction system, groundwater monitoring, and land use controls (LUCs) would remain

» Added Early Action Land Use Control Implementation Plan (LUCIP) milestone for the Lower
Three Runs Integrator Operable Unit (Lower and Middle Subunits)

— Time critical removal action (i.e., soil excavation in three discrete locations where the cesium-137
concentrations exceeded risk-based limits, confirmatory sampling and analysis, and installation of fencing) was
performed in 2012.

— An ESD to the PAR Pond ROD was also prepared and submitted to the regulators for review in 2012. The
ESD is planned to be issued in September 2012.

— The EA LUCIP will document the LUC objectives and actions necessary to ensure that the LUCs will be
maintained. The EA LUCIP will be submitted in FY2013.
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Anticipated Effects to

Fiscal Year 2013 Appendix E

* Current-Year Performance Impacts

— Wetland Area at Dunbarton Bay milestones extended due to performance of
wetland delineations.

— Castor Creek (C-Area Groundwater Operable Unit) milestones for early
remedial action for tritium exceedance in the creek were approved by the
SCDHEC and EPA on August 1, 2012 and August 6, 2012, respectively.
Accelerates cleanup four (4) years (Issue Interim ROD — May 2016) in

advance of Final ROD for C-Area Groundwater Operable Unit (Issue ROD —
March 2020).

— D-Area milestones are being negotiated at coal and ash facilities.
* Programmatic Impacts
— None at this time.
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Summary

THE FY 2012 FFA APPENDIX E IS AVAILABLE ONLINE AT:

http://www.srs.gov/general/programs/soil/ffa/ffa.html

— Accesses the Savannah River Site Area Completion Projects Federal Facility
Agreement and supporting documentation pages

http://www.srs.gov/general/programs/soil/ffa/ffa.pdf
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Questions and Answers
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