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Background  
Initial DOE storage plans for plutonium were based on the assumption that planned 
immobilization and mixed-oxide fuel (MOX) facilities would provide a near-term disposition 
path for much of the excess plutonium metal, oxide, and scrap. The Actinide Packaging and 
Storage Facility was cancelled due to a lack of funding and DOE decided to store excess 
plutonium in existing 50-year-old facilities (Building 105-K and Building 235-F) and use 
Building 235-F for required container surveillance activities. Congress tasked the Defense 
Nuclear Facilities Safety Board (DNFSB) to conduct a study of the adequacy of these facilities 
at the Savannah River Site (SRS) for the storage of defense plutonium and defense plutonium 
materials in connection with the Department of Energy (DOE) fissile materials disposition 
program. Although K-Reactor is a 50-year-old facility, the DNFSB considers it to be a robust 
structure that can be made suitable for extended storage of plutonium. Building 235-F (235-F), 
also a 50-year-old facility, does not meet all of the current safety standards and, according to 
DNFSB (Ref. 1), would require substantial upgrades before it is suitable for extended storage 
of plutonium.  

DOE-SR intended to modify the 235-F facility for increased capacity for storing plutonium 
packaged in accordance with DOE-STD-3013, Stabilization, Packaging, and Storage of 
Plutonium-Bearing Materials; addition of a plutonium stabilization and repackaging capability; 
and limited sampling activities. However, New Design Basis Threat (DBT) guidance has been 
provided to the site, which would result in significant additional security costs if both Building 
235-F and 105-K had to meet the requirements of a Category 1 DBT facility due to their 
plutonium mission. The new DBT was issued in FY2004 and subsequently revised twice. 
DOE-SR directed WSRC to suspend a portion of the 3013 CSSC project for Building 235-F. 
DOE-SR also directed WSRC to develop a preconceptual estimate for installing the 3013 
surveillance capability in 105-K as well as other related operations to support the requested 
mission changes. The decision to move the 3013 CSSC from Building 235-F to 105-K was 
driven by the new security requirements resulting from the revised DBT guidance (Ref. 2).  

Therefore, it is now expected that building 235-F will be deinventoried of Category 1 
quantities of plutonium by the end of September 2006. This will dramatically reduce the 
operational and security costs for this facility. The change does not affect the non-destructive 
examination surveillance (NDE) project, which is expected to be completed in the first quarter 
of FY 07 in Building 235-F. NDE will continue in 235-F until 105-K is upgraded to support 
the surveillance activities, which will have a total project cost now at $32.5 million. Once this 
capability is available in K-Area all 235-F operations will be terminated.  

Comments  
Before the 3013 CSSC capability can begin in K-Area, DOE-SR must obtain Congressional 
approval to allocate the necessary funds to begin the design work. Based on preliminary 
discussions, the original budget for performing the CSSC design was $10 million with a 
construction estimate of $79 million. This estimate does not include the cost for safety 
modifications or DBT costs. The revised project, CSCC capability in K-Area, has a 
preliminary high spot estimate of $110 million plus DBT modifications that are to be 
determined. DOE-SR reports that there is considerable cost savings by taking this redirection. 
The SRS Citizens Advisory Board (CAB) desires to see the actual numbers to support this 
claim; but, the SRS CAB also realizes that the surveillance requirements of CSSC are needed 
now to meet the DOE 3013 standard.  



Recommendation  
The SRS CAB recommends that DOE -SR:  

1. Verify the cost estimates for the 3013 CSSC Project in 105-K and provide 
documentation to demonstrate that there are considerable cost savings over performing 
these functions in Building 235-F and present this information to the SRS CAB on or 
before May 26, 2005.  

2. Assuming sufficient cost savings can be realized, prepare the necessary documentation 
to obtain Congressional approval to begin design of the 3013 CSSC Project in 105-K 
and petition Congress as soon as possible to reallocate these funds.  
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