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AcronymsAcronyms

CERCLIS Comprehensive Environmental Response, Compensation, and Liability Information System

CMI/RAIP Corrective Measures Implementation / Remedial Action Implementation Plan

D&D Deactivation and Decommissioning

DOE Department of Energy

EPA Environmental Protection Agency Region 4

FFA Federal Facility Agreement 

FY Fiscal Year

HLW High Level Waste

IOU Integrator Operable Unit

LUCIP Land Use Control Implementation Plan

NA Not Applicable

NBN No Building Number

OU Operable Unit

PCR Post Construction Report

RA Remedial Action

RCRA/CERCLA Resource Conservation and Recovery Act / Comprehensive Environmental Response, Compensation, and 
Liability Act

ROD Record of Decision

SCDHEC South Carolina Department of Health and Environmental Control

SRS Savannah River Site
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FFA Appendix E FFA Appendix E 

• Provides a lifecycle list of cleanup milestones for SRS waste 
units.
– Made up of Appendices E.1, E.2 and E.3

• Appendices E.1 and E.2 contain enforceable milestones
• Appendix E.1 milestones are for the next fiscal year; E.2 milestones are for 

FY+2
• Appendix E.3 contains planning milestones for FY+3 and beyond 

• DOE updates Appendix E annually and submits to SCDHEC and 
EPA in November for approval.

• Annual update starts with current approved milestones, with 
adjustments to reflect:
– Site mission schedules and Area Completion project schedules
– Regulator approved schedule changes
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FFA Appendix E ScheduleFFA Appendix E Schedule

DOE 
submits 

Revision.0
on 11/15

SCDHEC and 
EPA 

comments due
on 12/31

DOE submit 
Revision.1 

on 1/31

SCDHEC and 
EPA approval 

received 
on 2/21/08

SCDHEC 
comments 

received on 
12/31/07

EPA 
comments 

received on 
12/28/07

DOE submitted 
Revision.0           
on 11/15/07

DOE submitted 
Revision.1 
on 1/31/08

Actual FY 2008 
Appendix E dates

Typical Appendix E 
dates (per FFA)
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FY 2008 FFA Appendix E 
Major Changes

FY 2008 FFA Appendix E 
Major Changes

• Extended Area Completion activities through 2031 
(previously 2025) to:

– Align with SRS mission schedules
– Ensure logical execution of Area Completion

• Levelized project execution work in order to even out resource 
needs.

• Added closure dates for E-Area Low Level Waste Facility slit 
trenches. 

• Added High Level Radioactive Waste Tanks bulk waste 
removal, operational closure, and Tank Farm Performance 
Assessments dates.

– Consistent with DOE, EPA, and SCDHEC agreement resolving Tank 
18 and 19 dispute on closure dates



Watershed FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28 FY29 FY30 FY31

D Area

D Area Groundwater

Savannah River IOU

H Canyon Operations

F Tank Farm Operations

H Tank Farm Operations

HLW Tank

Salt Waste Processing Operations

C Area

C Reactor Groundwater

N Area

Central Shops Groundwater

F Area

F Tank Farm

H Area
Consolidated Incinerator Facility 

Interim Action
H Tank Farm

Four Mile Branch IOU

R Area (includes R-Area Reactor 
Groundwater)

Lower Three Runs IOU
Site 

Missions K-Area Operations

K Area

K Area Reactor Groundwater

Pen Branch IOU
Site 

Missions L-Area Operations

P Area

P Area Groundwater

L Area

L Area Southern Groundwater

L Area Northern Groundwater

Steel Creek IOU

M Area

A Area

E Area Slit Trenches

Upper Three Runs IOU

FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28 FY29 FY30 FY31

Legend  FY08 Appendix E Rev. 1 (2031) Field Start Issue ROD RA Start Rev. 0 PCR Submit

Other Site Missions

HLW Tank Bulk Removal Operational Closure of Tanks Performance Assessment

Reactor Early Action Issue ROD Reactor Early Action Field Start Reactor Early Action PCR Submit

Pen 
Branch

Steel Creek

Upper 
Three 
Runs

Savannah 
River Flood 

Plain 
Swamp

Site 
Missions

Four Mile 
Branch

Lower 
Three 
Runs

Slit Trenches 1 & 2

Area Completion PlanArea Completion Plan
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Appendix E.1
(excerpt)

Appendix E.1
(excerpt)
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Appendix E.2
(excerpt)

Appendix E.2
(excerpt)
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Appendix E.3 
(excerpt)

Appendix E.3 
(excerpt)
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SummarySummary

• The FY 2008 FFA Appendix E is available online at:

http://www.srs.gov/general/programs/soil/ffa/ffa.html
Accesses the Savannah River Site Soil and Groundwater Closure 
Projects Federal Facility Agreement and Supporting Documentation
page –click on Federal Facility Agreement for the pdf version of the 
document

http://www.srs.gov/general/programs/soil/ffa/ffa.pdf
Accesses the pdf version of the Federal Facility Agreement
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Questions and AnswersQuestions and Answers

?? ?? ??

??


