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Acronyms

ARRA American Recovery & Reinvestment Act

D&D Deactivation & Decommission

EM Environmental  Management

EPA            Environmental Protection Agency

ER  Environmental Responsibility

HW Hazardous Waste

LLW Low Level Waste

LLMW Low Level Mixed Waste

SCDHEC    South Carolina Dept of Health & Environmental Control

TRU Transuranic Waste

TVA            Tennessee Valley Authority
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 Provide a review of the initial DOE-SR quarterly 
Performance Measures Report

- This report is in response to CAB recommendation

#265 which requested a set of performance metrics

to communicate site quantitative progress in 

Environmental Clean-up

Purpose
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 The Performance Measures Report is grouped into

three categories

Liquid Waste

Nuclear Materials

Recovery Act (ARRA)

 Each measure attempts to provide a complete perspective

History - Cum thru 2009

FY 2010 - Actuals and Target

End State Target

Background
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DOE-SR Performance Measures Report – 1st Qtr FY 2010

Liquid  Waste 

Measure

12/31/09 12/31/09

DWPF Canisters Poured & Tested

Canisters Produced Canisters 196 2,795 52 190 2,847 7,235

Canister Storage Spaces Available Spaces 1,795 1,743 1,605 1,743 TBD 1

Tank Preparation and Closure

Bulk Waste Removal Complete Tanks 0 7 0 2 7 51

Heel Removal Complete Tanks 2 4 0 2 4 51

Annuli  Prepared for Closure Tanks 0 0 0 2 0 43 (8=NA)

SCDHEC & EPA CWR2 Concurrence Tanks 2 4 0 2 4 51

Tanks Isolated Tanks 0 2 0 1 2 51

Operationally Closed Tanks 0 2 0 0 2 51

SPF Salt Solution Processed

Salt Solution Processed k Gallons 1,524 2,967 510 2,220 3,477 120,690

Radioactivity

Curies Stabilized in Canisters 3 k Curies 3,030 20,000 848 3,100 20,848 385,000

Notes:

1. GWSB # 3 Contingency Capacity - TBD

2. CWR = Cessation of Waste Removal

3. Estimate based on Sludge Batch Sampling

FY 2009

Actual
Cum  thru 

2009

FY 2010 End State 
(Rev. 15 

System 

Plan)

Unit of 

Measure Actual   

FYTD

Target  

Annual

Cum thru 

2010
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DOE-SR Performance Measures Report – 1st Qtr FY 2010

Nuclear Materials

Measure

12/31/09 12/31/09

Plutonium & Enriched Uranium

Plutonium Dissolved in H-Area Containers 8 42 3 31 45 967 2

for Disposition 1

LEU Shipped to TVA Vendor Trailers 11 297 8 20 305 564

 (LEU = HEU blended with NU) 3 

Notes: 

  1.  Quantities Since 2008

  2.  Pre- Decisional Quantity

  3.  LEU = Low Enriched Uranium

       HEU = Highly Enriched Uranium
       NU = Natural Uranium

Actual
Cum  thru 

2009

FY 2010

Actual   

FYTD

Target  

Annual

Cum thru 

2010

End        

State 

Unit of 

Measure

FY 2009
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DOE-SR Performance Measures Report – 1st Qtr FY 2010

Recovery Act

Measure

12/31/09

Funding Spent

SRNS 225,506 152,983 520,093 378,490 1,400,000

SRR 104 4,572 140,000 4,676 200,000

       Total $ (000) 225,610 157,555 660,093 383,166 1,600,000

Jobs

2,860

Saved / Created

ARRA      

End State

Cum thru 

2010

Unit of 

Measure
Actual   

FYTD

Target  

Annual

FY 2010
2009              

Actual
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DOE-SR Performance Measures Report – 1st Qtr FY 2010

Recovery Act

Measure

12/31/09 12/31/09

Solid Waste Disposition

RH-TRU Waste Dispositioned Cubic Meters 17 0 5 17 39

CH-TRU Waste Dispositioned Cubic Meters 281 180 739 461 4,161

             Total TRU Dispositioned Cubic Meters 298 180 744 478 4,200

PAD 1 - % TRU Waste Removed % 0% 20% 100% 20% 100%

PAD 1 - % TRU Waste Disposed % 0% 0% 20% 0% 90%

MLLW Disposed (Legacy and NGW 1) Cubic Meters 325 36 359 361 1,075

LLW Disposed (Legacy and NGW 1) Cubic Meters 2,067 1,947 12,575 4,014 24,554

Nuclear Material Disposition

Depleted Uranium Oxide Shipped Drums 0 5,409 15,606 5,409 15,606

Notes:

1. NGW = Newly Generated Waste

2009              

Actual

FY 2010

Actual   

FYTD

Target  

Annual

Cum thru 

2010 ARRA      

End State

Unit of 

Measure
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DOE-SR Performance Measures Report – 1st Qtr FY 2010

Recovery Act

Measure

12/31/09 12/31/09

Soil & Water Remediation 

Characterized for Remediation Waste Sites 4 1 13 5 25

Remediation Systems Installed Systems 2 0 8 2 14

Remediations Completed Release Sites 2 0 0 2 11

Ground Plumes Remediated # of Plumes 1 0 5 1 8

Deactivation & Decommissioning

Facilities - D&D Completed   No Appreciable 

    Industrial Facilities   Completions 2

    Radioactive Facilites   Scheduled for 2010 16

         Total Facilities D&D'd Facilities   Measure to be 18

  tracked in 2011

Reactors Decommissioned # Completed 0 0 1 0 3

Operational Footprint Reduction

Site Remediated/ Footprint Reduction Acres 0 0 45 0 108,856

ARRA          

End State

Actual   

FYTD

Target  

Annual

Unit of 

Measure

2009              

Actual

FY 2010
Cum thru 

2010
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Summary and Path Forward

 Going forward the Performance Measures Report will be 
provided to the CAB on a quarterly basis

 As this report is evolving, suggestions from the CAB for any 
improvements are welcomed


