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SRS 
Strategic Plan

EM Mission
Facilities & 

Infrastructure
NNSA Missions

EM Program
Management Plan (PMP) Ten Year Site Plan 

• Nuclear Materials
• Waste Disposition
• Area Completion
• Post Clean-up Legacy Mgmt 

• Facility & Infrastructure Plans
• Utilization and Condition Analysis
• US Forest Service, SREL Plans
• Land Use Plans
• US Army use of SRS Facilities & Lands

NNSA Program Plans

• Defense Program
• Nuclear Non-proliferation

Operational • System Plans 
• Near Term Baselines

• Execution Baseline, Integrated Priority List (IPL)
• FY 10,11,12 Budgets / Appropriations
• Performance Measures

Strategic

Department of Energy
Strategic Priorities

Tactical

Planning Hierarchy
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Purpose

Purpose

The SRS EM Program Management Plan (PMP) for 2010 provides a 
summary view of all EM program missions and strategies as they 
relate to the overall SRS Strategic Plan.

It serves as the central document in the SRS EM lifecycle and near-
term planning activities and assumptions, basis for updating EM 
Corporate Performance Measures, Project Milestones, and basis for 
EM Lifecycle Cost Profile and EM Environmental Liability Estimate.

EM Program Management Plan
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EM Program Management Plan Description

Basic Contents

The PMP will provide a summary of all EM cleanup work scope, 
based on the Project Baseline Summaries (PBS), each broken 
down between Capital Asset Projects and Operations activities, with 
PBS performance metrics, summary cost profile and schedule.

The EM plan identifies the goals of the American Reinvestment and 
Recovery Act (ARRA) and the impacts to the Life-cycle baseline.

EM Business Management Strategies section provides an overview 
of the Acquisition Strategy, PBS and Work Breakdown Structure, 
DOE Organizational Structure and Responsibilities, and 
Performance Monitoring, Reporting and Evaluation.

The PMP also addresses the Long-Term Stewardship 
responsibilities, cost and duration after the completion of EM work 
at the Site.
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Assumptions

The PMP will be updated each year to reflect 

 New Technology impacts

 New HQ directives

 New Legal impacts 

 New Agreements in Principle with the State of SC

 Changes to Technical Planning Assumptions

 Performance Status and Life-cycle Updates

 Changes to Disposition Options
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Summary and Path Forward

 4/16 Finalize PMP Table of Contents

 4/30 Develop initial drafts of PMP sections for comment reviews

 5/14 Incorporate comments of draft sections  review

 5/28 Produce draft of complete PMP for comment reviews

 6/11 Incorporate comments from Complete PMP review

 6/25 Final revision ready for approval and distribution

 6/30 Approvals

 7/15 Distribution for Site and CAB
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Acronyms

ARRA American Recovery & Reinvestment Act

EM Environmental  Management

HQ              Headquarters

NNSA National Nuclear Security Administration 

PBS            Program Baseline Summary

PMP            Program Management Plan

SREL          Savannah River Ecology Laboratory


