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Purpose 

• Provide information discussed in response to Citizens 
Advisory Board Recommendation #279, Federal 
Facility Agreement (FFA) Update Provided Annually 
– Existing FY 2013 Appendix E Update 
– Anticipated Effects to FY 2014 Appendix E Submittal 
 

• Meet Citizens Advisory Board Facilities Disposition 
and Site Remediation Committee Annual Work Plan 
Commitment 
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Federal Facility 
Agreement 

Federal Facility Agreement (FFA) 

• Established August 1993 
– A legally binding agreement among DOE, EPA, and SCDHEC 

governing the comprehensive cleanup of the SRS 
– Includes administrative requirements, enforceable schedules, 

and milestones for actions and documents 
– Includes requirements for Removal from Service of some 

Liquid Waste tanks 
– Spells out authorities and responsibilities of the three 

agencies, and procedures for resolving disputes 
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Federal Facility 
Agreement 

FFA Appendix E 

• Provides a lifecycle list of cleanup milestones for 
SRS Waste Sites 
– Made up of Appendices E.1, E.2, and E.3 

• Appendix E.1 contains Enforceable Milestones for the next 
Fiscal Year (FY + 1) 

• Appendix E.2 contains Enforceable Milestones for FY + 2 
• Appendix E.3 contains Planning Milestones for FY + 3 and 

beyond  
 

• DOE updates Appendix E annually and submits for 
review to SCDHEC and EPA in November 
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Federal Facility 
Agreement 

FFA Appendix E Schedule 

DOE submits 
Revision 0 
on 11/15 

SCDHEC and 
EPA 

comments due 
on 12/31 

DOE submit 
Revision 1  

on 1/31 

DOE 
submitted 
Revision 0 
on 11/15/12 

 

FD & SR  
Briefing 

SCDHEC and EPA 
approval requested 

30 days after 
Revision 1 submittal 

FD & SR  
Briefing 

SCDHEC 
submitted 
comments  
on 12/21/12 

 

EPA 
submitted 
comments 
on 12/26/12 

 

DOE 
submitted 
Revision 1 
on 1/30/13 

EPA and 
SCDHEC 
approval 
received 
2/28/13 



6 

Federal Facility 
Agreement 

FFA Document Flow 

LUCIP 

RFI/RI 
Workplan 

RFI/RI  
Report 
w/ BRA 

CMS/FS SB/PP 
Public 
Notice 

for SB/PP 

CMI/RAIP 

RA Start Perform  
Action 

Record  
of 

Decision 

Field  
Start 

RFI/RI = RCRA Facility Investigation/Remedial Investigation 
BRA = Baseline Risk Assessment 
CMS/FS = Corrective Measures Study/Feasibility Study 
SB/PP = Statement of Basis/Proposed Plan 
CMI/RAIP = Corrective Measures Implementation/Remedial Action Implementation Plan 
LUCIP = Land Use Control Implementation Plan 
RA = Remedial Action 
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• E.1 (FY 2014) and E.2 (FY 2015) 
FY 2014 
– Field Starts 

• Steel Creek Integrator Operable Unit Fifth Phase II 
• P-Area Groundwater Operable Unit 

– Statement of Basis/Proposed Plan 
• C Area Operable Unit Early Action  

– Record of Decision 
• Wetland Area at Dunbarton Bay 

– Issue Record of Decision 
• Fourth Five-Year Remedy Review Report 
• Wetland Area at Dunbarton Bay 

– Post-Record of Decision Documents 
• A-Area Ash Pile (788-A), A-Area Coal Pile Runoff Basin (788-3A), and Stormwater Outfall A-013 

CMI/RAIP 
• A-Area Ash Pile (788-A), A-Area Coal Pile Runoff Basin (788-3A), and Stormwater Outfall A-013 

LUCIP 
• B Area Operable Unit CMI Report/RA Completion Report 

– Remedial Action Start 
• B Area Operable Unit 

– Post-Remedial Action Start Documents 
• Eleven (11) Reports that Discuss the Performance of the Selected Remedial Action 

Agreement 

Approved FY 2013 FFA Appendix E – FY 2014 and FY 2015 Milestones 
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• E.1 (FY 2014) and E.2 (FY 2015) 
FY 2014 (cont’d) 
– Integrator Operable Unit Periodic Reports 

• Upper Three Runs Integrator Operable Unit Periodic Report 4 
– Removal Actions 

• D-Area Ash Landfill (488-4D) Removal Site Evaluation Report/Engineering Evaluation/Cost Analysis 
(RSER/EE/CA) 

• D-Area Ash Landfill (488-4D) Action Memorandum 
– High Level Radioactive Waste Tanks 

• Complete Bulk Waste Removal Efforts for Two (2) Tanks (Completed Ahead of Schedule) 
 
FY 2015 
– Field Starts 

• Upper Three Runs Integrator Operable Unit Fourth Phase II 
– Statement of Basis/Proposed Plan 

• C Area Groundwater Operable Unit (Castor Creek) Interim Action 
– Record of Decision 

• C Area Groundwater Operable Unit (Castor Creek) Interim Action 
• C Area Operable Unit Early Action 

– Issue Record of Decision 
• Issue C Area Operable Unit Early Action 

– Remedial Action Start 
• A-Area Ash Pile (788-A), A-Area Coal Pile Runoff Basin (788-3A), and Stormwater Outfall A-013 

 
 
 

FY 2013 FFA Appendix E – FY 2014 and FY 2015 Milestones (cont’d) 
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• E.1 (FY 2014) and E.2 (FY 2015) 
FY 2015 (cont’d) 
– Post-Remedial Action Start Documents 

• Ten (10) Reports that Discuss the Performance of the Selected Remedial Action 
– Integrator Operable Unit Periodic Reports 

• Pen Branch Integrator Operable Unit Periodic Report 4 
– Removal Actions 

• D-Area Ash Basin (488-2D) RSER/EE/CA  
• D-Area Ash Basin (488-2D) Action Memorandum 
• D-Area Coal Pile Runoff Basin (489-D) RSER/EE/CA (Revision 1) 
• D-Area Coal Pile Runoff Basin (489-D) Revised Action Memorandum 
• D-Area Coal Pile Runoff Basin (489-D) Removal Action Start 

– High Level Radioactive Waste Tanks 
• Complete Operational Closure of Four (4) Tanks 

 
 
 
 
 

FY 2013 FFA Appendix E – FY 2014 and FY 2015 Milestones (cont’d) 
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• E.3 (FY 2016+) 
– End of Program Date Extended to 2042 

• H Canyon Operations for dry blending plutonium from K Area with inert materials for 
final disposal 

• K Area Operations for storage of plutonium to be shipped to H Canyon 
• L Area Operations for continued storage of spent (used) nuclear fuel while awaiting 

disposition decision 
• Facilities/areas required to support these ongoing missions (e.g., N Area, A Area) 

 

- Integrator Operable Unit (IOU) schedules revised to re-sequence closure of 
the IOUs so that the Savannah River and Floodplain Swamp IOU is the last 
IOU to be assessed/remediated, since the other IOUs feed into the 
Savannah River and Floodplain Swamp IOU. 

 
 
 
 

FY 2013 FFA Appendix E – FY 2016+ Milestones 
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SRS Area Completion Plan 
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FY 2014 Appendix E – Anticipated Major Changes 
• Current-Year Performance Impacts 

– As of today, no impact to any enforceable milestones.  Essentially a roll-over of the approved FY 2013 
FFA Appendix E. 

– Plan to replace deferred scope from last year with subunits from the impacted areas. Noticeable 
differences will come after FY 2019.  This is a commitment that was made in connection with approval 
of the FY 2013 Appendix E. 

– The areas listed below will need to be scoped with the regulators before firming dates. Note: This is a 
preliminary proposal by DOE, and has not yet been reviewed and determined to be acceptable by 
SCDHEC and EPA.  

• A Area Operable Unit – Characterize/remediate 716-A and 725-A Pads 
• H Area Operable Unit – Sandblast Area CMH-001 and CMH-002, Early Construction and Operational 

Disposal Sites (ECODS) H-1, Spill on 02/01/57 of Unknown of Seepage Basin Pipe Leak from 904-44G 
• K Area Operable Unit – K-Area Ash Basin (188-K) 
• L Area Operable Unit – L-Area Rubble Pit (131-1L), L-Area Rubble Pit (131-4L), ECODS L-3, L-Area Ash 

Basin (188-L) 
• N Area Operable Unit – ECODS N-1, Central Shops Scrap Lumber Pile (631-2G), Sandblast Area CMN-001, 

Decontamination & Decommissioning of Building 690-N, Process Heat Exchanger Repair Facility 

• Programmatic Impacts 
– None at this time. 
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Photos 

690-N Ford Building  
(2013) 

ECODS N-3 (2003) 

K-Area Ash Basin 
(2010) 

L-Area Ash Basin 
(2010) 



14 

FFA FY 2014 Appendix E Update 

• As discussed in the response to Citizens Advisory Board 
Recommendation #279, the Department of Energy will provide an 
information briefing on the Rev. 0 FY 2014 Appendix E after it is 
submitted to the regulators for their review. 
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Summary 

THE FY 2013 FFA APPENDIX E IS AVAILABLE ONLINE AT: 

  http://www.srs.gov/general/programs/soil/ffa/ffa.html  
– Accesses the Savannah River Site Area Completion Projects Federal Facility Agreement and supporting 

documentation pages  
 

  http://www.srs.gov/general/programs/soil/ffa/ffa.pdf  
 

 

http://www.srs.gov/general/programs/soil/ffa/ffa.html
http://www.srs.gov/general/programs/soil/ffa/ffa.pdf
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Questions and Answers 

? 

? 
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