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Purpose

• Provide information regarding 
ongoing risk reduction activities 
in the 235‐F Facility

• Update Recommendation 293 in 
accordance with 2014 Work 
Plan

‐ Remedial Actions and Clean‐up of 235‐F, 
adopted September 25, 2012

Building 235-F 
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Building 235‐F Background
• The facility has had several missions over the years, most recent was 

using Pu‐238 to fabricate fuel for deep space missions in the 1980’s
• 1.5 Kilograms of Pu‐238 material remain in the Plutonium Fuel 

Form (PuFF) facility (estimated)
• Under accident condition (Seismically Initiated Full Facility Fire) 

with unmitigated dose consequences calculated as approx. 29,000 
rem (onsite) and 11.4 rem (offsite)  and mitigated  dose <100 Rem 
(onsite) [Source: 235‐F  Safety Basis and 235‐F Deactivation Project 
Plan]

• Residual material in cells were measured in 2006 
• Facility is safely maintained in the surveillance and maintenance 

mode
• The objective of this project is to  remove and /or immobilize the 

residual material  in  PuFF cells to level below 100 rem (onsite)
• End state will be determined through a Core  Agreement 

with Regulators

Space Mission

Fuel Form 4
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Recommendation 293

• On December 5, 2012 Department of Energy issued an Implementation Plan to the 
Defense Nuclear Facilities Safety Board

• Savannah River is currently in the process of implementing the plan 
• Recommendation 293 supports Defense Nuclear Facility Safety Board 2012‐1 

Response (summary of recommendations)

• Immobilize and/or remove the residual Pu‐238
• Remove all transient and fixed combustibles that are not directly necessary for activities
• Ensure all necessary electrical equipment is in a safe configuration
• Evaluate operability of early detection and alarm systems
• Ensure an integrated emergency response plan is in place
• Ensure periodic coordinated drills in response to a simulated event at 235‐F are 

conducted
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Building 235-F Status

• Continue to complete actions to respond to 

DNFSB Recommendation 2012‐1 

• Up to the point at which budget sequestration 

began in FY 2013 the majority of FY 2013 actions 

were completed on schedule

• Project Plan has been revised to reflect the effects 

of 2013 sequestration and FY 2014 Continuing 

Resolution 

• Approved  FY 2014 funding level  support 235‐F 

risk reduction activities at $9 M

Building 235‐F 
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Key  Accomplishments

• Continue surveillance and maintenance 
activities necessary to maintain safety

• Replaced Facility Roof in 2012
• Development and implementation of a 

transient combustible control program
• Development of a specific plan for fixed 

combustible removal
• Development of a specific plan for de‐

energization of unnecessary electrical 
circuits in the building 

• Completion of technical work to upgrade the 
existing Fire Detection and Alarm System 
(FDAS) 

• Planning and conduct of Emergency 
Preparedness drills in F Area and adjacent 
construction sites 

Emergency Preparedness Drill 7
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Key Accomplishments

• Formation of a core project 
management team (including Project 
Manager with high‐impact project 
experience at SRS and Rocky Flats)

• Completion of a detailed Project 
Deactivation Plan covering the full 
life‐cycle of the project 

• Fabrication and installation of a cell 
mock up for process and procedure 
development and validation, process 
training, operator qualification, work 
planning, and similar tasks

235‐F Cell Mock Up
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Key Plans for FY 2014

• Crew Retention and Training
• Maintain crew members with extensive hands‐

on experience working together and prepares 
them to move into cleanup phase of the 
project

• Use of the mock‐up facility
• Used for process and procedure development, 

training development, training conduct and 
evaluation, experiments with tools, and field‐
testing prototypes

• Drill training for off‐normal events 
• Begin Field Work

• On schedule to complete installation of Fire 
Detection and Alarm System Upgrades, 
removal of remaining fixed combustibles and 
the de‐engerization of electrical component by 
end of FY 2014.

235‐F Cell Mock Up
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Key Plans for FY 2014

• Technical Document Preparation and Planning
• Technical documents will be developed in FY 2014 

to support activities such as development of the 
cell‐by‐cell decontamination and equipment 
removal approach, completing the design for the 
breathing air distribution system, and preparing 
electrical and mechanical isolation for cells 6‐9 

• Deactivation Bases for Interim Operations 
Implementation (BIO) progress
• Implement a Safety Basis Implementation Plan to 

implement the portions of the Deactivation 
Safety Basis that can be implemented without 
allowing the project to proceed into the cell 
clean‐up phase

• Fire Detection Alarm and Detection System 
installation, testing, and acceptance

Plutonium Fuel Form (PuFF) Cell 
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Current Project Schedule

• Fire Detection and Alarm System, Fixed Combustibles, De‐Energization. 
• Deactivation Safety Program Targeted Implementation. 
• Complete identification of  tools, fixatives, enhanced 

characterization.
• Complete crew acquisition/training. 

• Complete Readiness for Reviews.
• Begin electrical/mechanical isolation of cells.
• Begin intrusive work (windows, manipulators, etc.)
• Complete enhanced characterization 

• Residual Pu‐238 Removal (Cells 6‐9). 
• Lessons Learned and update plans. 
• Residual Pu‐238 Removal (Cells 1‐5).
• Final measurement and continue Surveillance & 

Maintenance mode until ready for final end state.

2014: Preparation 
For Intrusive Work 

2015: Begin 
Intrusive Work 

2016-2019: 
Residual Pu-238 Removal
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Summary

• All FY 2013 actions have been completed.  We 

have begun preparations in the facility

• Project anticipates funding profile of up to $9M 

per year

• Current FY 2014 funding level for 235‐F risk 

reduction activities has been established 

($9M/year)

• Plans for FY 2014 include retention  and training 

of crew,  upgrade fire alarm  and detection 

system, remove fixed combustibles, and complete 

electrical de‐energization of components.

Plutonium Fuel Form (PuFF) Controls
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Plutonium Fuel Form (PuFF)  Cell Controls
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