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• Provide the CAB with FY19 EM Cleanup Performance Results and FY20 Key 

Work Scope and Priorities

Purpose
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FFA Regulatory Commitments

• Initiate Tank 10H water addition for Bulk Waste Removal Efforts (BWRE) by 1/31/19; Completed Tank 10H water addition 11/8/18. 

• TCCR demonstration; Started 1/16/19.  Complete Batch #2 TCCR salt waste processing; Completed 6/19. 

• Water addition to Tank 9H to begin salt dissolution by 9/30/20; On schedule to complete by 9/30/20.

• Tank 10H BWRE milestone due 11/30/19; On schedule to complete by 11/30/19.

FFA Regulatory Milestone Negotiations

• New 2019 Suspension Agreement signed: 4/22/19: extended the suspension to all remaining BWRE & Operational Closure milestones 

until September 2022 in a new 2019 Suspension Agreement  (except 10H BWRE by 11/30/19).

• A series of new supplemental closure projects were provided as near-term risk reduction activities.

– Develop a F-Tank Farm Deactivation Plan; submit Revision 0 F-Area Tank Farm Deactivation Plan by 6/30/20.

– Demonstration of Ancillary Structure Closure (FDB-5  & FDB-6) Operational Closure – 12/31/22 & submittal of an Explanation of Significant 

Difference to the F-Area Tank Farm, Tanks 17F & 20F Record of Decision or Interim ROD (as appropriate).

• Other supplemental closure activities were added as new milestones or project accelerations.

– Support Tank Closure Cesium Removal – Water addition to Tank 9H to begin salt dissolution by 9/30/20.

SRR Key Regulatory Documents/Negotiations

23



Dispute Resolution Agreement (DRA)

• SWPF commencement of operations Force Majeure report issued 2/1/19; Force Majeure extension was accepted on 2/29/19 & 5/24/19. 

Current deadline is 1/20/20.

• Received deferment of salt waste processing quantities not achieved through FY19 due to Salt Waste Processing Facility approved 

Force Majeure.

– Cumulative agreed through FY19:  9.07 Mgal. via ARP/MCU, SWPF, & TCCR (expected SWPF OPS starting 12/31/18).

– Cumulative actual through September FY19: 2.28 Mgal.

• Pre-Force Majeure extension, DRA salt waste processed volume for FY20 (assumed Salt Waste Processing Facility operations 

beginning in 3QFY19) operating up to 5.4 Mgal. through Salt Waste Processing Facility in FY20 plus 1 Mgal. processed through TCCR.  

Due to the Salt Waste Processing Facility approved Force Majeure, FY20 quantities may not be reached.

• Complete TCCR technology feasibly evaluation by 9/30/19; Completed 9/26/19.

SRR Key Regulatory Documents/Negotiations

24










