

CAM Reference Documents Locator

Document	Location
Project Execution Plan (PEP): Performance Baseline Organization Charts WBS Structure & Dictionary RAM (Federal)	
Project Management Plan: RAM (Project Team) Control Account Listing	
PPM Process Description: CAM Roles & Responsibilities Formulas & Acronyms	
Schedules: Project Master Contractor	
Work Authorizations: Contracts Purchase Orders Service Orders WADS	
Cost View Reports: Charge Account Listings Time Phased Budget CWE	
Monthly Performance Reports	
Variance Reports	
Configuration Change Control Requests	
Configuration Change Control Log	
Baseline Change Proposals (BCPs)	
Baseline Change Log	
Management Reports (Internal to Sandia)	