

Work Planning & Control (WP&C)

- **NNSA/EM Response to DNFSB Concerns**
 - **DNFSB 2004-1, Oversight of Complex, High Hazard Nuclear Operations**
 - **Commitment 23: Develop Site Office Action Plans to Develop and Improve Work Planning and Work Control**
 - **NNSA Guidance (January 2006) and resulting Site Office Assessments**
 - **DNFSB Staff visits and resulting actions at Y-12, LANL and LLNL.**
 - **Related DNFSB Staff visits to EM Hanford and Idaho sites**
- **Drivers to Improvement in Activity Level WP&C across the NNSA/EM Enterprise:**
 - **Individual site initiatives to improve WP&C systems and implementation**
 - **Contractor Assurance**
 - **Site Office Oversight**
 - **EFCOG Assist Visits**
 - **Enterprise WP&C Initiative with EFCOG and EM**
- **NNSA/EM -EFCOG WP&C Project Plan Focus Areas:**
 - **Identify Trends and establish Performance Measures**
 - **Develop Tools (HPI, QA/QC, Evaluation)**
 - **Application (CAS, LO, EFCOG Assists)**
 - **Share Results (Work Management Forum Development)**
 - **Evaluation of existing Federal direction**
- **Panel Discussion is to heighten awareness of the EM/NNSA Complex initiative and attract interested people with experience in WP&C in areas of Research and Development, Decontamination and Decommissioning, Radiological Protection, Project Construction, Operations, Sub-contractor Operations, in addition to Maintenance.**