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Deactivation of Section 9 Elevator

1992 Section 9 Elevator was taken out of service

(Radiation Exposure)

1996 Section 9 Elevator was removed from service due
to the spread of contamination

2001 Section 9 elevator was removed from service due
to the spread of contamination

2004 Section 9 Elevator was deactivated



Deactivation of Section 9 Elevator

e Define Scope of Work

— Deactivate Section 9
Elevator
» Develop Lay-Up Plan
— Purpose

— Method
— Identify Resources




Analyze the Hazard

Complex Radiological
Conditions

— High Radiation Area

— High Contamination Area
— Airborne Radioactive Area

~all Protection

RIgging

Personnel Exposure for
the job

Space Consideration
Hazardous Energy




Analyze the Hazard (Continue)

o Airborne Activity on
other levels of the
facility

e Historical Data
— Passport History

— Radiological Work
Permits

— Radiological Surveys
e Personnel Interviews




Develop and Implement Controls

Develop Work Package
Automated Hazardous
Analysis (AHA)
Radiological Work
Permits

_ock Outs established

_ocalized Ventilation

— Temporarily Sealed

— Reduced Airflow (Fan
configuration)




Develop and Implement Controls (Continue)

Facility Radiological
Assessment Team
Review

Hut Installation
Breathing Air

Protective Personnel g
Equipment (PPE)

Restricted Access to
Affected Area

Ay §




Perform Work Within Controls

No Detectable
Airborne
Contamination

Exposure Minimized

Successftully
Positioned Elevator
Cab

Successfully Sealed
all Doors




Perform Work Within Controls

Collapsed Exhaust
Duct

No Entry made into
Pit (HRA)

nstalled Camera for
nspections

Personal Protective
Equipment Reduced




Feedback and Improvement

Must Solicit Input and be _

Opened to New J
Processes and .
Solutions

i

Remote Camera Used 0
for Inspection -

Shielding Applied
Fixative Coating Applied

Solicited Outside
Information (Vendor)




