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Purpose 

Fulfill Savannah River Site Citizens Advisory 

Board request for briefing on Revision 19 of 

the Liquid Waste System Plan 
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Agenda 

•Liquid Waste System Overview/Status 

•Rev 19 Inputs & Assumptions 

•Rev 19 Results 

•Summary 
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System Planning 

•Changes to System Plans are driven by: 
 

–Advances in Technology 

–Change in Sequencing 

–Acceleration Opportunities 

–Funding Adjustments 
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System Plan Revision 19 

•August 2013 inputs and assumptions (modified April 2014 

& May 2014) for Rev. 19 of the Liquid Waste System 

Plan: 
– $407.1M new Budget Authority (BA) to the LW contractor in FY14 

– $430M/yr (constant dollar funding) to the LW contractor FY15–FY19 
• Includes Line Item funding, including assigned contingency, for SDUs beginning 

with SDU-7 

• Includes Glass Waste Storage Project (GWSP) Line Item beginning in FY15 

– $525 M (in FY20 and escalated thereafter) per year until the end of 

the program. 
• Includes $80M/yr (in FY20 and escalated thereafter) for operation of SWPF  
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Alternative Case 

•Maximize salt treatment by supporting SWPF at 

rated capacity 
– LWSP Rev 19 §5.1 
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Rev 19 Addendum 

• Currently under development - Due August 15, 2014 

 

• While maintaining risk reduction, emphasize removing waste 

from old-style tanks and providing enhanced capability for 

feeding SWPF 
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Summary 

Lessons Learned from Rev 19 modeling: 

•Importance of SWPF in lifecycle planning 

•Importance of near term salt processing 

•Need for SWPF support projects 

•Need/Importance of SDUs 
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Acronyms 

ARP  Actinide Removal Process 

BWRE  Bulk Waste Removal Efforts 

DOE  Department of Energy 

DOE-EM  Department of Energy – Environmental Management 

DWPF  Defense Waste Processing Facility 

ELAWD  Enhanced Low Activity Waste Disposal 

FFA  Federal Facilities Agreement 

FY  Fiscal Year (October 1st – September 30th) 

GWSB  Glass Waste Storage Building 

LWSP  Liquid Waste System Plan 

MCi  Million Curies 

MCU   Modular Caustic-side Solvent Extraction Unit 

Mgal  Million Gallons 

NGS  Next Generation Solvent 

SCIX  Small Column Ion Exchange 

SDI  Salt Disposition Integration 

SDU  Saltstone Disposal Unit 

SRR   Savannah River Remediation, LLC 

STP  Site Treatment Plan 

SWPF  Salt Waste Processing Facility 


