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We do the right thing. 

Purpose 

Provide update on the Defense Waste 
Processing Facility and a status on the Interim 
Canister Storage Double-Stack project. 
 
Fulfill 2015 WM Committee Work Plan topic 
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Acronym List 

 DWPF:  Defense Waste Processing Facility 

 SWPF: Salt Waste Processing Facility 

 ARP:  Actinide Removal Process 

 MCU: Modular Caustic Side Solvent Extraction Unit 

 BWRE: Bulk Waste Removal Efforts 

 GWSB:  Glass Waste Storage Building 

 LPPP:  Low Point Pump Pit 

 SRAT: Sludge Receipt and Adjustment Tank 

 SME:  Slurry Mix Evaporator 

 MFT:  Melter Feed Tank 

 SCT: Shielded Canister Transporter 

 GWSP:  Glass Waste Storage Project 

 MAR:  Material at Risk 

 SNF:  Spent Nuclear Fuels 

 SSCs:  Structures, Systems and Components 

 MCi:  Million Curies 

 kCi: Thousand Curies 

 

 USQE:  Unreviewed Safety Question 

 FSAR: Final Safety Analysis Report 

 NPH:  Natural Phenomenon Hazards 

 DID:  Defense in Depth 

 ITS: Equipment Important to Safety 

 EG:  Evaluation Guidelines 

 CW: Collocated Worker 

 FW: Facility Worker 

 SS: Safety Significant 

 SC: Safety Class 

 FY: Fiscal Year 

 SAC:  Specific Administrative Controls 

 MREM: One thousands of a REM 

 REM:  Roentgen Equivalent Man 

 HLW:  High Level Wastes 

 D&D:  Decommissioning and Demolition 

 Hg:  Mercury 

 

 



4 
S AVA N N A H  R I V E R  S I T E   •   A I K E N ,  S C   •   w w w. S R Re m e d i a t i o n . c o m  

We do the right thing. 

SRS Liquid Waste Program 
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An Integrated System 
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Vitrification Process 
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DWPF Production 

• On schedule to produce desired number of canisters this year 
 

• Canister Production Rate 
• FY15 156 
• FY16 136 with 4 month melter outage 
 

• Canisters Produced To Date (March 12, 2015)  3965 
 

• Estimated Total Canister Production   8582 
 

• Canisters Produced (% of Total)   46% 
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We do the right thing. 

Canister Storage 

• No 3rd Glass Waste Storage Building (GWSB) 
– Large upfront cost & future D&D cost 

 
• Interim Canister Storage Required  

– With Double Stack of Canisters in GWSB #1 
• GWSB#1 Capacity Increased from 2,254 to 4,508 
• GWSBs Capacity Increased to 6,848 
• Additional storage will be required 
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Canister Storage Summary 

• Technical Evaluation Supports Double Stacking 
GWSB1 (e.g. heat models, rad models, seismic/structural) 

• Use Interim Canister Storage – Double Stack to 
Bridge Canister Storage Gap  

• Increases GWSB1 capacity to 4508 canisters 


