

<b>CONTRACT PERFORMANCE REPORT FORMAT 1 - WORK BREAKDOWN STRUCTURE</b>	<b>DOLLARS IN</b>	<b>FORM APPROVED</b> OMB No. 0704-0188
--	-------------------	---

The public reporting burden for this collection of information is estimated to average 3.1 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0704-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. **PLEASE DO NOT RETURN YOUR FORM TO THIS ADDRESS. SUBMIT COMPLETED FORMS IN ACCORDANCE WITH CONTRACTUAL REQUIREMENTS.**

<b>1. CONTRACTOR</b>		<b>2. CONTRACT</b>		<b>3. PROGRAM</b>		<b>4. REPORT PERIOD</b>	
a. NAME		a. NAME		a. NAME		a. FROM (YYYYMMDD)	
b. LOCATION (Address and ZIP Code)		b. NUMBER		b. PHASE		b. TO (YYYYMMDD)	
		c. TYPE	d. SHARE RATIO	c. EVMS ACCEPTANCE NO YES (YYYYMMDD)			

<b>5. CONTRACT DATA</b>								
a. QUANTITY	b. NEGOTIATED COST	c. ESTIMATED COST OF AUTHORIZED UNPRICED WORK	d. TARGET PROFIT/FEE	e. TARGET PRICE	f. ESTIMATED PRICE	g. CONTRACT CEILING	h. ESTIMATED CONTRACT CEILING	i. DATE OF OTB/OTS (YYYYMMDD)

<b>6. ESTIMATED COST AT COMPLETION</b>				<b>7. AUTHORIZED CONTRACTOR REPRESENTATIVE</b>			
	MANAGEMENT ESTIMATE AT COMPLETION (1)	CONTRACT BUDGET BASE (2)	VARIANCE (3)	a. NAME (Last, First, Middle Initial)		b. TITLE	
a. BEST CASE				c. SIGNATURE			d. DATE SIGNED (YYYYMMDD)
b. WORST CASE							
c. MOST LIKELY							

<b>8. PERFORMANCE DATA</b>																
ITEM (1)	CURRENT PERIOD					CUMULATIVE TO DATE					REPROGRAMMING ADJUSTMENTS			AT COMPLETION		
	BUDGETED COST		ACTUAL COST	VARIANCE		BUDGETED COST		ACTUAL COST	VARIANCE		COST VARIANCE (12a)	SCHEDULE VARIANCE (12b)	BUDGET (13)	BUDGETED (14)	ESTIMATED (15)	VARIANCE (16)
	WORK SCHEDULED (2)	WORK PERFORMED (3)	WORK PERFORMED (4)	SCHEDULE (5)	COST (6)	WORK SCHEDULED (7)	WORK PERFORMED (8)	WORK PERFORMED (9)	SCHEDULE (10)	COST (11)						
a. WORK BREAKDOWN STRUCTURE ELEMENT																
b. COST OF MONEY																
c. GENERAL AND ADMINISTRATIVE																
d. UNDISTRIBUTED BUDGET																
e. SUB TOTAL (PERFORMANCE MEASUREMENT BASELINE)																
f. MANAGEMENT RESERVE																
g. TOTAL																
<b>9. RECONCILIATION TO CONTRACT BUDGET BASE</b>																
a. VARIANCE ADJUSTMENT																
b. TOTAL CONTRACT VARIANCE																