
Baseline Discussions “Show 
Me” versus “Tell Me”

n CAM should be prepared
n documentation available
n monthly spread of resources and 

planning documents
n understand document content
n show support for answers
n communicate!



Work Authorization - Does the validator’s
understanding of the scope of work agree with 
the CAM’s understanding

n Look for consistency between the Contract Statement of 
Work (CSOW), the Internal Statement of Work (ISOW) if 
used, CWBS Dictionary, Control Account Plan, and 
detailed work plans such as Work Package Task 
Descriptions.

n Has all work been included as the work is broken down 
into finer detail?

n Is all of the work appropriately placed in this control 
account?

n Describe the span of control over the different work 
packages.

n Describe how risk has been identified in the control 
account, for example, number of tests, allowance for re-
work, etc.

n How do you interact with the other Business Units, 
Facilities, etc?


